



Extra work — 23 items

LINDBERGH FORMATION — 16 rue de Maillé, 91310 Montlhéry, France · Companies register (RCS) Evry 817 946 114

Document issued on 24/09/2026

Verne site · fictional document

Fictional document — demonstration example

This document is produced by the Blue Lemon Agent website to illustrate what an AI agent hands to its users. The companies, matters, amounts and people in it are invented. It has no legal, accounting or commercial value.

Fictional document, produced for demonstration. **The sorting is on the supporting document, not on whether the work happened.** A claim is judged not on what was done, but on what can be established.

Block 1 — covered by a written instruction (9 items, €27,400)

Date	Item	Amount	Supporting document
12/03/2026	Foundation repair, north-east corner	€6,200	Instruction no. 3
28/03/2026	Foundation repair, north-west corner	€5,800	Instruction no. 3
14/04/2026	Lintel strengthening	€3,400	Instruction no. 4
02/05/2026	Unplanned masonry removal	€2,900	Site minutes no. 11, item 4
19/05/2026	Threshold repair	€2,100	Site minutes no. 13, item 2
06/06/2026	Additional coring	€2,000	Instruction no. 6
21/06/2026	Levelling course repair	€1,900	Site minutes no. 17, item 5

Date	Item	Amount	Supporting document
09/07/2026	Additional fixings	€1,700	Instruction no. 7
24/07/2026	Bearing repair	€1,400	Site minutes no. 21, item 3

Block 2 — requested by email, not priced (6 items, €14,200)

Date	Item	Amount	Supporting document
07/04/2026	Opening modified	€3,600	Contract administrator email, 05/04
23/04/2026	Level correction	€2,900	Contract administrator email, 22/04
16/05/2026	Additional reinforcement	€2,400	Contract administrator email, 14/05
03/06/2026	End repair	€2,100	Contract administrator email, 02/06
27/06/2026	Formwork adaptation	€1,800	Contract administrator email, 26/06
18/07/2026	Packing repair	€1,400	Contract administrator email, 17/07

Block 3 — nothing written (8 items, €18,400)

Date	Item	Amount	Indication found	Manager
19/03/2026	Slab repair	€4,200	Time-stamped photograph	A.
11/04/2026	Additional propping	€3,100	Materials delivery note	A.
29/04/2026	Joint repair	€2,600	Time-stamped photograph	B.
15/05/2026	Opening adaptation	€2,400	None	B.
04/06/2026	Fixing repair	€2,000	None	A.
22/06/2026	Additional packing	€1,800	None	B.
10/07/2026	Finishing repair	€1,400	None	B.
25/07/2026	Additional cleaning	€900	None	A.

The eight unwritten items span four months and two site managers. That is not an oversight, it is a habit — and that finding, more than the €18,400, is what deserves to be read by management.

What would be opened in future, on your approval

Trigger	Action	Chase	What stays for your signature
Out-of-contract item booked	An instruction request opens, pre-filled	at 48 h	It goes to the contract administrator the day you approve it

On this job that mechanism would have turned €18,400 of nothing into €18,400 of arguable. That is the whole difference between a claim you present and a claim you withdraw.

Scope of this document: the service operated by Blue Lemon Agent. For an agent deployed at your premises, the applicable location is that of the architecture set out in the quotation and verified before commissioning; local execution is announced only for the configuration explicitly described and accepted in the quotation; the applicable isolation depends on the deployment mode set out in the quotation, no dedicated isolation being presumed; the encryption mechanisms in transit and at rest, their components and key management are those documented for the architecture chosen; roles and permissions are configured and accepted for the identities and systems actually connected; the events logged, their content, their retention period and who may access them are defined for the deployment chosen.