



Compliance action plan — 4 milestones

LINDBERGH FORMATION — 16 rue de Maillé, 91310 Montlhéry, France · Companies register (RCS) Evry 817 946 114

Document issued on 24/09/2026

158 hours over fifteen months, owners and expected evidence · fictional document

Fictional document — demonstration example

This document is produced by the Blue Lemon Agent website to illustrate what an AI agent hands to its users. The companies, matters, amounts and people in it are invented. It has no legal, accounting or commercial value.

Fictional document, produced for the demonstration. Effort figures, owners and deadlines are invented. **No write is made in any real system**. Effort is expressed **in hours**, converted on the statutory basis of a **35-hour week**; no monetary amount appears in this document.

The four milestones

Milestone	Subject	Internal deadline	Effort	Owner	Evidence expected
1	Information notice on the customer service assistant and warranty claim triage	30/09/2026	6 h	Customer service manager	Dated screenshot + configuration version

Milestone	Subject	Internal deadline	Effort	Owner	Evidence expected
2	Contracts: 3 clauses at renewal, 4 amendments	31/03/2027	22 h	Procurement	Signed amendments + clause approved by counsel
3	Literacy: 43 people remaining, one module to write	30/06/2027	34 h	Group HR	Attendance sheets + dated, versioned course material
4	File for the Annex III point 4 systems	30/09/2027	96 h	Group compliance manager, with the two business owners	Complete file, reviewed and dated, per system

What the total represents, and on what basis it is converted

Quantity	Value	Conversion basis
Total effort of the plan	158 hours	Sum of the four milestones — the reference figure
Equivalent in weeks	more than four weeks	35 hours per week, rounded down
Spread	fifteen months	From 30/09/2026 to 30/09/2027
Effort in the busiest quarter	34 hours	Second quarter 2027 — milestone 3

The move of the calendar to 2 December 2027 is what makes that spread possible. On the earlier date, milestone 4 — the heaviest of the four with its 96 hours — fell in the same quarter as milestone 2. **That is a real, quantified gain, and it comes**

from a text the client could have filed as a re-publication.

Dependencies and arbitration points

Milestone	Depends on	What is left to the committee
1	Nothing — it closes on its own	Nothing: it is under way
2	Approval of the clause by group counsel	Accepting or refusing a move beyond March 2027
3	Writing the training module	Arbitrating priority between milestone 3 and milestone 4
4	Availability of the two business owners	Approving the 96-hour effort, or allocating it differently

The plan is written, costed, allocated and dated; what is missing is the arbitration — not the work. The compliance committee of 15 September 2026 has everything it needs to decide in one sitting: the effort figures, the dependencies, the owners, the evidence expected and the two deferral options. **The decision carries the committee's name, its date and its reason**, and it enters the evidence file.

Plan arbitrated in the sitting of _____ · chair _____ · decision _____

Scope of this document: the service operated by Blue Lemon Agent. For an agent deployed at your premises, the applicable location is that of the architecture set out in the quotation and verified before commissioning; local execution is announced only for the configuration explicitly described and accepted in the quotation; the applicable isolation depends on the deployment mode set out in the quotation, no dedicated isolation being presumed; the encryption mechanisms in transit and at rest, their components and key management are those documented for the architecture chosen; roles and permissions are configured and accepted for the identities and systems actually connected; the events logged, their content, their retention period and who may access them are defined for the deployment chosen.