



Bourges deployment — day by day

LINDBERGH FORMATION — 16 rue de Maillé, 91310 Montlhéry, France · Companies register (RCS) Evry 817 946 114

Document issued on 24/09/2026

15 working days, 12 person-days · fictional document

Fictional document — demonstration example

This document is produced by the Blue Lemon Agent website to illustrate what an AI agent hands to its users. The companies, matters, amounts and people in it are invented. It has no legal, accounting or commercial value.

Fictional document, produced for the demonstration. **Only two decisions are expected from the client**, and they are flagged as such: the filing plan in week 2, the clearing of blocking checks in week 3. **The rest does not tie up your teams.**

Week 1 — the resource and the connection

Day	Operation	Workload	Client involved?
D1	Opening of the isolated resource , hosted in France, dedicated to Sercom Hydro	0.5 d	No
D2	Connection to the group directory — no identity created	0.5 d	No
D3	Encryption in transit and at rest	0.5 d	No
D4	Role-based access — Rouen roles carried over, adapted to the Bourges structure	1 d	Org chart reading
D5	Logging and supervision templates	0.5 d	No

Week 2 — the business layer

Day	Operation	Workload	Client involved?
D6	ERP A connector — already written for Rouen	0 d	No
D7-D8	Bourges document filing plan	3 d	YES — half a day from the site contact
D9	Entity business vocabulary	1 d	Review
D10	Approval rules specific to the entity	1 d	YES — half a day from the site contact

Week 3 — acceptance testing and go-live

Day	Operation	Workload	Client involved?
D11-D12	34 acceptance checks , 9 of them blocking	2 d	No
D13	Clearing of the blocking checks	0.5 d	YES — an act of the entity director
D14-D15	Staged go-live, one use case a day	0.5 d	Onboarding, 2 h per team

The benchmark to remember

Item	Pilot site (Rouen)	Later site (Bourges)	Gap
Share of a project's workload	65 %	9 %	Page benchmark
Person-days	84	12	−72
Duration	22 weeks	3 weeks	−19 weeks

Item	Pilot site (Rouen)	Later site (Bourges)	Gap
First day the site saves time	Day 154	Day 21	–133 days

A progress note is sent every Friday, with the checks passed and those still open.

A fast deployment has to be visible every week, otherwise nobody can tell speed from haste.

Target go-live date: _____

Scope of this document: the service operated by Blue Lemon Agent. For an agent deployed at your premises, the applicable location is that of the architecture set out in the quotation and verified before commissioning; local execution is announced only for the configuration explicitly described and accepted in the quotation; the applicable isolation depends on the deployment mode set out in the quotation, no dedicated isolation being presumed; the encryption mechanisms in transit and at rest, their components and key management are those documented for the architecture chosen; roles and permissions are configured and accepted for the identities and systems actually connected; the events logged, their content, their retention period and who may access them are defined for the deployment chosen.